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WORK SCOPE
• Remove 5,100 cubic yards of low-level waste from one

concrete silo
• Ship waste off site for disposal

CLEANUP REMEDY
• Record of Decision signed in December 1994
• Explanation of Significant Differences for Operable Unit 4

Silo 3 Remedial Action approved in March 1998
• Record of Decision Amendment to allow for treatment only

as required to meet permitted disposal facility’s waste 
acceptance criteria

• Use pneumatic and mechanical retrieval systems
• Load conditioned material into soft-sided containers and 

ship off site for disposal

STATUS
• Overall project – 78 percent complete; design and 

construction 100 percent complete
• Waste retrieval to begin in May  2004
• Waste shipping to begin in June 2004

2006 STRATEGY
• Possible multi-shift operations to accelerate schedule
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